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P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE: C-1 

April 8, 2003 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FMD0002031 - As-Needed Excavation and Disposal of Debris for 
Little Dalton Debris Basin, Big Dalton Debris Basin, and Puddingstone Diversion 
Dam and Reservoir, Cities of Glendora, La Verne, and San Dimas (5), Doja, Inc., 
in amount of $595,000. 
 
Project ID No. FMD0003036 - Catch Basin Cleanout 2002/2003, Priority A and B 
Catch Basins, at various locations in the Los Angeles County (ALL), Ron 
Maintenance, in amount of $21,000. 
 
Project ID No. RDC0011003 - Sepulveda Boulevard/Pacific Coast Highway, in 
various cities between El Segundo and Long Beach (4), Carlos Villegas Electric, 
Inc., in amount of $43,912.50. 
  
Project ID No. RDC0011123 - 30th Street West, vicinity of Lancaster (5), Granite 
Construction Company, in amount of $38,938.54. 
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Project ID No. RDC0011267 - Atlantic Boulevard/Atlantic Avenue, Everington 
Street to Michigan Avenue, Cities of Commerce, Bell, Vernon, Maywood, 
Cudahy, and South Gate (1), L. A. Signal, Inc., in amount of $21,700. 
 
Project ID No. RDC0013206 - Prairie Avenue, et al., vicinity of Hawthorne (2), 
HPD, Inc., in amount of $62,150. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of my delegated limits which are required to complete Project 
ID Nos. FMD0002031, FMD0003036, RDC0011003, RDC0011123, RDC0011267, and 
RDC0013206. 

 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $21,000.00 to 
$595,000.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures are within the limits of 
the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
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CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB 
O:\Section\Admin\Board\CIW\02-05-02LTR.wpd 
 
Enc. 6 
 
cc: Chief Administrative Office 
 County Counsel 
 Office of Affirmative Action Compliance 



CHANGE IN WORK (AUTHORIZE) 
April  8, 2003 
 
 
 
PROJECT ID NO. FMD0002031, AS-NEEDED EXCAVATION AND DISPOSAL OF 
DEBRIS FOR LITTLE DALTON DEBRIS BASIN, BIG DALTON DEBRIS BASIN, AND 
PUDDINGSTONE DIVERSION DAM AND RESERVOIR, (Cities of Glendora, La Verne, 
and San Dimas) Supervisorial District 5,  Contractor:  Doja, Inc. 
 
Project Description: 
 
Excavate, remove, and dispose of sediment from two debris basins and one reservoir. 
 
Change in Work: 
 
Excavate and Dispose of Debris   $595,000.00 
 
Description of Change: 
 
The recent heavy rains during this storm season deposited significantly more material in 
the debris basins than had been anticipated.  An additional 10,000 estimated cubic 
yards of material must be excavated from Big Dalton Debris Basin and 60,000 
estimated cubic yards from Little Dalton Debris Basin.  This work is not shown on the 
plans.  The cost for this work will be based on contract unit prices. 
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $1,090,770.00   
Change in work to be authorized   595,000.00 
 
Revised contract amount $1,685,770.00 

 
HH:pb 
O:\Section\Administration\Board\Ciw\04-08-03LTR.dot 
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CHANGE IN WORK (AUTHORIZE) 
April 8, 2003 
 
 
 
PROJECT ID NO. FMD0003036, CATCH BASIN CLEANOUT 2002/2003, 
PRIORITY A AND B CATCH BASINS (at various locations in Los Angeles County), 
All Supervisorial Districts, Contractor:  Ron Maintenance 
 
Project Description: 
 
Cleaning of approximately 6,000 catch basins at various locations in the County. 
 
Change in Work: 
 
Cleanout Participating City Catch Basins $21,000.00 
 
Description of Change: 
 
Various cities requested to have their catch basins cleaned under this program.  The 
cities will pay for the cost of this work. This work is not shown on the plans.  The cost for 
this change will be based on contract unit prices. 
 
Ten additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount      $42,000.00 
 Change in work to be authorized    21,000.00 
 
 Revised contract amount     $63,000.00 
 
HH:pb 
O:\Projects\Flood\CatchBasins2002\PriorityA&B\Board\CO#1.wpd 
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CHANGE IN WORK (AUTHORIZE) 
April 8, 2003                                                                          
 
 
 
PROJECT ID NO. RDC0011003, SEPULVEDA BOULEVARD/PACIFIC COAST 
HIGHWAY (in various cities between El Segundo and Long Beach),  
Supervisorial District 4, Contractor:  Carlos Villegas Electric, Inc. 
 
Project Description: 
 
Synchronization of traffic signals and reconstruction of a median. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $23,562.50 
(2) Additional Exploratory Excavations 12,400.00  
(3) Install Programmed Visibility Traffic Signal Heads    5,450.00 
(4) Install 45' Signal Mast Arm   2,500.00 
 

Total  $43,912.50 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual bid quantities used. The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) Additional exploratory excavations will be required to locate existing utilities and 
other underground obstructions at various intersections within the project limits. 
 
(3) To improve traffic safety at the intersection of Pier Avenue and Pacific Coast 
Highway, it will be necessary to install new traffic signal heads with improved visibility. 
 
(4) Due to a conflict with an existing water main at the northeast corner of 
Herondo Street and Pacific Coast Highway, it will be necessary to shift a traffic signal 
pole foundation and install a longer signal mast arm. 
 
The costs for Item 1 will be based on contract unit prices.  A portion of the cost for 
Item 2 will be based on the stipulated price in the contract specifications.  The balance 
of the cost for Item 2 and the cost for Item 4 will be based on time and materials 
methods as provided in Subsection 3-3 of the contract specifications.  The cost for 
Item 3 was negotiated as provided in Subsection 3-2 of the contract specifications. 
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Thirty-two additional working days will be required because of these changes.  The 
contractor was also granted an additional 50 working days at no cost to Public Works in 
order to meet Caltrans' moratorium requirements during the holiday season and for 
utility delays at the intersection of Pacific Coast Highway and Second Street. 
  
Revised Contract Amount: 
 

Original contract amount $535,854.50 
Changes in work previously approved 
   by your Board 7,500.00 
Changes in work to be authorized   43,912.50 

  
Revised contract amount $587,267.00 

 
GEM:rb 
O:\Projects\Traffic\SepulvedaBl (RDC0011003)\Board\CIW2.doc 
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CHANGE IN WORK (AUTHORIZE) 
April 8, 2003 
 
 
 
PROJECT ID NO. RDC0011123, 30TH STREET WEST (in the vicinity of Lancaster), 
Supervisorial District 5, Contractor:  Granite Construction Company 
 
Project Description: 
 
Resurfacing and reconstruction of roadway pavement and construction of driveways 
and drainage system. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities                       $24,038.54 
(2) Remove Drainage Berms                       8,500.00 
(3) Additional Pavement        4,000.00 
(4) Remove and Relocate Existing Fence and Gate Operator     2,400.00 

 
 Total                  $38,938.54 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) During excavation for a new drainage ditch, several drainage berms were 
encountered which must be removed. This work is not shown on the plans.  
 
(3) In order to minimize future maintenance requirements, the area between the edge 
of the road pavement and the drainage channel must be paved.  This work is not shown 
on the plans. 
 
(4) In order to construct a new driveway, it will be necessary to remove and relocate an 
existing fence, gate, and automatic gate operator. This work is not shown on the plans. 
 
The costs for Item 1 will be based on contract unit prices.  The costs for Items 2, 3, 
and 4 will be based on time and materials methods as provided in Subsection 3-3 of the 
contract specifications. 
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Two additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount     $305,161.00 
 Changes in work to be authorized       38,938.54 

  
 Revised contract amount    $344,099.54 
 
GEM:pb 
O:\Projects\Road\30thStWest (RDC0011123)\Changes\ciw.wpd 
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CHANGE IN WORK (AUTHORIZE) 
April 8, 2003 
 
 
 
PROJECT ID NO. RDC0011267, ATLANTIC BOULEVARD/ATLANTIC AVENUE, 
EVERINGTON STREET TO MICHIGAN AVENUE (Cities of Commerce, Bell, Vernon, 
Maywood, Cudahy, and South Gate), Supervisorial District 1, 
Contractor:  L. A. Signal, Inc. 
 
Project Description:       
 
Synchronization of traffic signals. 
 
Changes in Work: 
 
(1) Install Illuminated Street Name Sign $  2,200.00 
(2) Relocate Light Pole 8,500.00 
(3) Retrofit Traffic Signals with LED Vehicle Heads 11,000.00 
 
 Total $21,700.00 
 
Description of Changes: 
 
(1) It will be necessary to install an illuminated street name sign at the southeast corner 
of Atlantic Avenue and Elizabeth Street. 
 
(2) It will be necessary to relocate the light standard at the northwest corner of Atlantic 
Avenue and Santa Ana Street from its current location, adjacent to the curb, to the back 
of the sidewalk. 
 
(3) It will be necessary to replace the incandescent bulbs in 16 vehicle heads with light 
emitting diode (LED) in accordance with an agreement with the City of Cudahy.  This 
work is not shown on the plans. 
 
The costs for Items 1 through 3 will be based on time and materials methods as 
provided in Subsection 3-3 of the contract specifications. 
 
Nine additional working days will be required because of these changes.  
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Revised Contract Amount: 
 
  Original contract amount $589,323.10 
   Changes in work previously approved 
      by the Board 108,900.00 
   Changes in work to be authorized    21,700.00 
 
    Revised contract amount $719,923.10 
 
BLS:ssa 
O:\Projects\Traffic\AtlanticAve (CC8832)\Board\Change3.doc 
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CHANGE IN WORK (AUTHORIZE) 
April 8, 2003 
 
 
 
PROJECT ID NO. RDC0013206, PRAIRIE AVENUE, ET AL. (in the vicinity of 
Hawthorne), Supervisorial District 2, Contractor:  HPD, Inc. 
 
Project Description: 
 
Reconstruction of roadway pavement, curb, gutter, driveways, sidewalk, and cross 
gutter; construction of curb, gutter, and curb ramps; removal, root pruning, and planting 
of parkway trees; and modification of traffic signals. 
 
Changes in Work: 
 
(1) Double Adjust Manholes     $ 5,400.00 
(2) Additional Tree Removal       13,750.00 
(3) Premium Time         15,000.00 
(4) Parkway Restoration        28,000.00 

 
 Total                  $62,150.00 

 
Description of Changes: 
 
(1) In order to properly reconstruct the pavement and underlying base material, it will 
be necessary to double adjust the manholes on this project.   The plans indicate only 
single adjustment of the manholes is required. 
 
(2) To meet the intent of the design, it will be necessary to remove an additional 
25 parkway trees.  This work is not shown on the plans. 
 
(3) In order to minimize construction impacts to a local school in the area, it will be 
necessary to perform a portion of the work during extended hours and on weekends.  It 
will be necessary to compensate the contractor for the additional costs associated with 
working extended hours.  The cost includes overtime premium for workers and the cost 
for operating the asphalt plant for extended hours. 
  
(4) The existing landscaped parkway area is higher than the new top of curb elevation.  
Therefore, it will be necessary to regrade the parkway and plant new landscaping.  This 
work is not shown on the plans. 
 
The cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract 
specifications.  The cost for Item 2 will be based on contract unit prices.  The cost for 
Items 3 and 4 will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications. 
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Twenty-four additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount    $2,021,201.15 

 Changes in work previously approved 
    by your Board               275,257.50 
 Changes in work to be authorized               62,150.00 

 
 Revised contract amount       $2,358,608.65 

 
GEM:rb 
O:\Projects\Road\PrairieAvenue (RDC0013206)\Changes\ciw5.doc 
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